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CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** 

Billed Date: 01-Mar-2011 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number DW96957718 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA 633 

BU. Voucher No. Bill No. 

27052417 

Mission Assignment No: 

Paid By Check No. Collection Vou. No. 

Accounts Of 

Facility: Raritan Bay Slag 
A/C#: DW96957718-0l-l 
RPM: Tanya Mitchell 
Date: 3/22/2011 

Partial# 16 01-Feb-2011 Thru 01-Mar-2011 * *************************** 
Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 

68 20 X 8145.0000 2009 00 0000 NA 00000 

Line Item Moa . Description 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 

$390,630.52 96 NA X 3122.0000 G5 08 2416 868012718 96231 

Eaid No 
1 CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
1 INHOUSE- OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE- LABOR LABOR 

CORPS CERTIRCATION 
"I CERTIFYTHATTHE .\BOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION{S) OR 

\~~~~~CATED.' ~-"'-'~~~N_SCl__~·~==----
oATE \ / , _\' SIGNATU~\ \ 

·~Y'\..~._,v:. \~. ~€\.\('._ 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31- Mar- 2011 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$3,550,000.00 

$1,833,976.30 

$1,443,345.78 

$390,630.52 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$390,630.52 

Amount 

$379,901.13 
$5,393.32 
$1,621.94 

$470.37 
$3,243.76 

$390,630.52 

$390,630.52 

$0.00 

$390,630.52 

r.nhilnnnil.805 v2.1.3 
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msfcr.2.1.13 911 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

MONTHLY REPORT FOR FEBRUARY 2011 

Page: 156 
Date: 02-MAR-2011 

PROGRESS REPORT 

~ 

I Revised Reimbursable Direct Fund Cite IA Totals I 
I 196X3122) (96X3122) I 
I -------------------- -------------------- -------------------- I 
I STATEMENT OF CHARGES FOR PERIOD: I 
I I 
I I 
I Total Funds Authorized: $3,550,000.00 $0.00 $3,550,000.00 I 
I I 
I Less Total Expenditures: (-) $1,833,976.30 $0.00 $1,833,976.30 I 
1 Less Undelivered Orders: (-) $1,567,694.96 $0.00 $1,567,694.96 I 
I Less Commitments: (-) $43,894.75 $0.00 $43,894.75 I 
I -------------------- -------------------- -------------------- I 

I I 
I Funds Available Balance: $104,433.99 $0.00 $104,433.99 I 

I BILLING ACTIVITY (96X3122): J 

I ----------------------------- I 
I I 
I Bill Number: 27052417 I 
I I 
I Funds Expended During Report Period: $390,630.52 I 
I Total Billed to Date: $1,833,976.30 I 
I I 
I I 
I DIRECT FUND CITE PAYMENTS: I 
I ------------------------- I 
I I 
I Funds Expended During Report Period: $0.00 I 
I Total Expended to Date: $0.00 I 
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msfcr.2.1.13 911 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

Bill Number: 27052417 
Bill Invoice Date: 01-MAR-2011 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
AMY DARPINIAN 
KRISTINE M STEIN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$390,630.52 

$0.00 

Costs for 
Current Month 

$2,092.73 
$1,151.03 

$0.00 
$0.00 
$0.00 

$37 9' 901. 13 
$0.00 

$5,393.32 
$388,538.21 

$2,092.31 

$390, 630 0 52 

Function 

PROGRAM ANALYST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$42,672.02 
$22,871.24 
$7,555.67 

$0.00 
$0.00 

$1,309,088.91 
$0.00 

$19,927.85 
$1,402,115.69 

$41,230.09 

$1,443,345.78 

Hours 

ENVIRONMENTAL ENGINEER (PR 

6.50 
14.00 

9.00 

Project Costs 
to Date 

$44,764.75 
$24,022.27 
$7,555.67 

$0.00 
$0.00 

$1,688,990.04 
$0.00 

$25,321.17 
$1,790,653.90 

$43,322.40 

$1,833,976.30 

Labor Amount 

$619.38 
$1,490.73 
$1,019.60 

Page: 157 
Date: 02-MAR-2011 
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msfcr. 2 .1.13 911 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

ROBERT M,PENDER, JR 
LORI L VOLLINK 

TOTAL LABOR:' 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Site: Raritan Bay Slag Site- NJN000206276 l Phase: I Remedial Investigation - Original lAG 

Bill No.: 27052417-16 I JAG No.: I DW9695771801 (BZ796) I lAG Expiration J Aug 2016 
Date: 

Reporting I From: 
Period: 01-Feb-11 

I To: 
01-Mar-11 

I EPARPM 
Tanya Mitchell 

l USACE PM 
Kristine Stein 

Work Perfonned 

Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Contin~ed to work data management tasks 

• Conducted synoptic groundwater level measurements 

• Finalized Treatability Study work plan and collect samples for study 

• Retrieved data loggers and download data 

• Submitted the Revised Final CQCP 

• Submitted the waste profile forms to EPA 
Meetings Planning calls (2/1, 2/2, 2/9, 2/16, 2/17, 2/23) with Tanya Mitchell, EPA, to discuss project status, status of 

documents and data, and beginning slag vendor discussions. Planning conference calls (numerous dates) with 
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks. 

Key • Finalized Treatability Study work plan 
Milestones • Submitted the Revised Final CQCP 
Completed 
Projected Work 

Narrative USACEWill: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Complete data upload to database 

• Check for data correctness and completeness 

• Perform data evaluation and begin work on data presentation 

• Conduct cultural resource survey 

• Continue Treatability Study work 

• Sample IDW water for waste characterization 

• Dispose ofiDW soils in roll-off and drums 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian, 

USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled 
tasks. 
Continue to participate in conference calls and meetings associated with RifFS development. 

Key 
Milestones Complete data upload to database 
Forthcoming 
Issues 

Technical: None 
Schedule: None 
Funding: Estimated funding to complete all RifFS work~ 100,000. 
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~ Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Expenditures: USAGE - Please see attached 

Obligations Plan (FY10) 

• Funding- initial CDM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,17 5. This is partially funded at 

$2,063,877. 
• Total required to fully fund all remaining work: $100,000 

Scope of Work Summary 

The Raritan Bay Slag Site ("Site") (United States Enviromnental Protection Agency (EPA) Identilication Number NJN00020627 6) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake . 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RifFS as well as associated activities such as identilication of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
!Allen Shelly Program Analyst 816-389-3354 
Darpinian ~y Project Chemist 816-389-3897 
Stein Kristine USAGE Project Manager 816-389-3172 

KTI.stine Stein, Project Manager 
816-389-3172 

March 15, 2011 

Date 

Vollink Lori Project Engineer 
Brink Brad Project Geologist 
Huber Kris Ann Contracting Officer 
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816-389-3554 
816-389-3883 
816-389-3766 
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